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PHOTOGRAPHIC RECTIFIER

Report of Technical Progress

STATINTL
STATINTL In the last report, dated 1 April 1960, considerable attention was

devoted to problems related to delivery of the inductosyn fromlz
| | A visit tol |engincer has served OTATINTL

to resolve the basic design problems surrounding this unit, and delivery
by the end of May has becn promised.

Design of the Reader and Printer is complete. Mechanical assembly of
the first of cach of these units has procecded as far as possible pending
receipt of long-lead purchased items. Cabling is in work at present,

All design of the Control Console has been completed with exception of
the phototransmission system. At Present, it appears as if design of
the entirce Control Console will be complecte by the end of May. Final
assembly should be complctgkq“ggwr{Xmiwr_lwg}lne, permitting all effort to be

devoted to system testing,

As a result of various design delays that have regulted, :lrccognizeSTAﬂNTL
that the schedule for delivery of the first Rectifier unit will be difficult

to meet, However, if testing proceeds with a minimum of problems

being encountered, this delivery still appears feasible,

It is impossible to predict the effect on delivery of possible difficulties
that may arise,

STATINTL

NTL ' Systcm Manager

STATI Declass Review by NIMA/DOD
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PHASE DIAGRAM FOR READER
1

ASSEMBLY PRE_DESIGN DESIGN COMPLETE RELEASED :AU;CISBASKD FABRICATION ABSEMBLY TEST AND REMARKS
Structure Complete Complete Complete :‘ Complete %’mgoﬁl%;k In Work
C.R.T. Housing Complete Complete Complete ) Complete One Complete One Complete
C.R.T. Elect. Parts Complete Complete ; One Complete One Complete One Complete
Track Assembly - X Drive Complete Complate One Culplet:q Complete One Complete In Work
Lead Screw Complete Complete ‘ One Complete One Complete Complete
P.M.T. Drive & Servo Complete Complete Complete \: One Complete One Complete In Work
Platen and Index Assembly Complete Complete One c«:mp!.et{ One Complete One Complete In Work Reticles and Align. Sys. not
Transducer Complete In Work 5 On Order In Work complete
P.M. Assy & Video Amp. Complete Complete Complete ‘ Complete Complete One Complete
Valve - Pneu. and Vac. Complete Complete Complete , Complete - Complete In Work
Doors Complete Complete Complete ; 8 Ordared 13. Ss:gnc??‘li::; In Work
X Deflection Amp. Complete Schem. Complete 2 Complete Tvo Complete
X Sweep Attenuator Complete Complete Complete | Complete Complete One Complete
Y Deflection Amp. Complete Schen. Complete ; Complete Two Complete One Complete
Y Sweep Attenuator Complete Complete Complete Complete Complete One Complete
Focus Current Regulator Complete Complete Complete Complete One Complete One Complete
1 XV. (for P.M.) Co‘lplcu Complete Complete l One Complete Complete One Complete
20 XV. Complete Complete Complete |  Complete Complete One Complete
Optisyn Pre - Amp. Complete Complete Complete | Complete Complete Complete
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ASSEMBLY

Structure

Crt. Housing

Crt. Elect. Parts

Track Assembly - X Drive
Lead Screw

Drive Assembly - "X"

Film Index

Lens Board
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Platen

Cassettes

Doors

Vec. Pump

Focus Current Regulator

20 K.V.

"X" Defl. Amp.

“Y" Defl. Amp.
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PRE DESIGN DESIGN STATUS
Compiste Complete
Complete Complete
Complete Complete
Complete Complete
Complete Complete
Complete Complete
Complete Complete
Complete Complete
Complete Complete
Complete Complete
Complete Complete
Complete Complete
Complete Complete
Complete Complete
Complete Complete
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PHASE DIAGRAM FOR PRINTER

PURCHASED
RELEASED PARTS FABRICATION
Complete Complete g:;&ml;g;k
Complete In Work One Complete
In Work One Complete One Complete
One Complete Complete One Complete

One Complete

One Complete Complete One Complete
Complete Complete Complete
Complete Complete One Complete
Complete | Complete Complete
One Completa  Complete %'?:.f"ﬂ’lﬁ&;k
Complete Complete a"w; Eﬂ%ﬁ.
Complete Complete i g:gscé:p ‘1’23
One Complete
Complete Complete One Complete
Complete Complete One Complete

Complete

Complete
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May 1, 1960
)

ASSBELY  TEST AND RRORKS

In Work

In Work

Complete

1 Assembly

One Complete
One Complete
One Complete

Two Complete

One Complete
One Complete
One Complete

One Complete



B - ) ) Approved For Release 2002/06/17 : CIA-RDP78B04747A000600080009-9 ’ ) 1 May 1960 '
PHASE DIAGRAM FOR CONSOLE
PURCHASED
ASSRMBLY PRE DESIGN DESIGN STATUS RELEASED PARTS PABRICATION ASSEMBLY TEST AND REMARKE
1. Rack Complete Complete Complete 1 Unit In Work In Work
1. Monitor Complete Complete Ordered & Units Received’ Some modifi will be
1. Master Control Complete In Work )
1. Bweep Amplifier Complete Complete In Work In Work In Work
1. Transportape Complete Complete Complete Complete Complete g: gn 1;:0
1. Tape Reader Complete Complete 1 on hand In Work
1. Relay Control Chassis Complete In Work Integral with
reader
1. Progrem Control Complete Complete
1. Pilm Index Servo Complete In Work 1 Unit In Work In Work
1. Bcan 8ervo Complete In Work 1 Unit
1. Scen Comparetor Complete Complete: 1 Unit In Work In Work
1. Scan Computer Complete Complete Complete 4 Units One Complete In Work
1. Pover Supply - 28 VIO Complete Complete 2,3,k In Work Complete for 1
2. Power Supply 300V Complete Complete Complete Complete for one Complete for 1
1. Power Bupply 125V Complete Complste Complete Complete for one Complete for 1
Cables (inpernal) Complete In Work In Work
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